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Abstract
Risks in  conservation  projects are believed to be different from risks in  new building projects. There are different
methods and processes that need to be adopted in  order to handle a conservation  heritage  project . Heritage
projects form a valuable inheritance with sentimental values that tell a certain history, culture or tradition which needs
to be preserved. Nevertheless, many have reported that conservation  projects frequently suffer failures in  meeting
the delivery goals of time, quality and budget, which lead to contractual disputes during the postcontract stages of a 
conservation  project . Conservation  work is riskier due to the inclusion of many activities such as preservation,
restoration, and refurbishment. Thus, this research aims to identify the risk  cost  analysis  in  carrying out 
conservation  projects through conducting semi-structured interviews and using the survey research method. The
objectives are to highlight the importance of conserving Malay  heritage  and identify risk  affecting cost  of
conserving heritage  buildings. This research applied strategy survey through semi-structured interview and
questionnaire survey. It was found that project  risk  consists of hidden works and uncertainties is the highest
among other risk  categories. The outcome of this research is considered to be significant and relevant as it
contributes towards the conservation  sector by minimising the risk  of cost  analysis  taken on conservation
projects by the project  team involved. ©      Malaysian Institute Of Planners. All rights reserved.
SciVal Topic Prominence 
Topic: 
Prominence percentile: 66.435
Author keywords
Conservation Heritage  project Risk
Funding details
Funding text
This study is funded under Fundamental Research Grant Scheme (FRGS RACER       -     ), provided by the
Ministry of Higher Education and International Islamic University Malaysia. The researchers would also like to thank
all respondents for their contributions in this research.
◅ Back to results
 Export  Download  Print  E-mail  Save to PDF ⋆ Add to List  ▻More...
View at Publisher
Planning Malaysia
Volume 18, Issue 2, 2020, Pages 59-72
Nawi, N.H.M.  Haron, R.C. Kamarudin, Z. 
 View references (20)

Urban Landscape | Heritage Conservation | Cuencum

ISSN: 16756215
Source Type: Journal
Original language: English
DOI: 10.21837/pm.v18i12.742
Document Type: Article
Publisher: Malaysian Institute Of Planners
 ▻View in search results format
PlumX Metrics
Usage, Captures, Mentions,
Social Media and Citations
beyond Scopus.
Metrics 
Cited by 0 documents
Inform me when this document
is cited in Scopus:
 
Related documents
,  , 
(2015) Malaysian Construction
Research Journal
, 
(2015) Advances in
Environmental Biology
,  ,
(2019) IOP Conference Series:
Earth and Environmental Science
 
Find more related documents in
Scopus based on:
❓  ▻View all metrics

Set citation alert ▻
 ▻Set citation feed
Influential elemental costs of
museum refurbishment projects:
A case study of Malacca, Malaysia
 Ali, A.S. Au-Yong, C.P. Kalsum,
U.
Problems in heritage building
conservation
 Hisham, N.A.A. Hassan, H.
Assessment of complexity factors
in briefing stage of
refurbishment projects in
Malaysia
 Mokariantabari, M. Adnan, H.
Hussin, M.A.J.
View all related documents based
on references
 ▻Authors  ▻Keywords
Brought to you by  INTERNATIONAL ISLAMIC UNIVERSITY MALAYSIA
 
 Search Sources Lists  ↗SciVal
Create account Sign in
Ali, A.S., Kamaruzzaman, S.N., Salleh, H.
(2009) Facilities, 27 (1-2), pp. 56-65.  .
doi: 10.1108/02632770910923090
Ariffin, S.A.I.S., Dodo, Y.A., Nafida, R., Kamarulzaman, N.
(2015) Jurnal Teknologi, 77 (16), pp. 127-135.
doi: 10.11113/jt.v77.6409
Bachek, S.H., Zainudin, H., Haron, N.A.
Preservation of culture and built heritage in new urban development: A case study on little India brickfields,
Kuala Lumpur
(2014) International Proceedings of Economics Development and Research, 74, p. 1.
 
Bowen, P.A., Cattel, K.S., Hall, K.A., Edwards, P.J., Pearl, R.G.
Perceptions of time, cost and quality management on building projects
(2002) Construction Economics and Building, 2 (2), pp. 48-56.  .
 
Game, E.T., Fitzsimons, J.A., Lipsett-Moore, G., McDonald-Madden, E.
 (Open Access)
(2013) Environmental Research Letters, 8 (4), art. no. 045027.  .
doi: 10.1088/1748-9326/8/4/045027
Hisham, N.A.A., Hassan, H.
(2015) Advances in Environmental Biology, 9 (5), pp. 63-66.
(2013) The Burra Charter: The Australia ICOMOS Charter for Places of Cultural Significance 2013. 
.
ICOMOS A., Australia ICOMOS Incorporated
 
Ismail, N., Masron, T., Ahmad, A.
Cultural heritage tourism in Malaysia: Issues and challenges
(2014) SHS Web of Conferences, 12, p. 01059.  .
EDP Sciences
 
Lee, Q.Y., Lim, Y.
Preparation of tender for building conservation work-current practices in Malaysia
(2010) International Journal of Human and Social Sciences, 5 (3), p. 6.  .
 
     All Export  Print  E-mail  Save to PDF Create bibliography
1
The characteristics of refurbishment projects in Malaysia
Cited 24 times
View at Publisher
2
A conceptual framework for digitalizing tangible heritage in Malaysia
http://www.jurnalteknologi.utm.my/index.php/jurnalteknologi/article/download/6409/4221
View at Publisher
3
4
Cited 22 times
5
Subjective risk assessment for planning conservation projects
Cited 7 times
http://iopscience.iop.org/1748-9326/8/4/045027/pdf/1748-9326_8_4_045027.pdf
View at Publisher
6
Problems in heritage building conservation
http://www.aensiweb.com/old/aeb/2015/April/63-66.pdf
7 Cited 98
times
8
Cited 11 times
9
Cited 7 times
Woon, W.L., Mui, L.Y.
(2010) Structural Survey, 28 (5), pp. 408-419.  .
doi: 10.1108/02630801011089182
Lim, Y.M.
(2017) Standard Guidelines for Bill of Quantities Customised for Building Conservation Works: The
Malaysian Context/Lim Yoke Mui
Doctoral dissertation, University of Malaya
 
Mbachu, J., Taylor, S.
Contractual risks in the New Zealand construction industry: Analysis and mitigation measures
(2014) International Journal of Construction Supply Chain, 4 (2), pp. 22-33.  .
 
(2016) Garis Panduan Pemuliharaan Bangunan Warisan.  .
National Heritage Department., Kuala Lumpur.
 
Rashid, S., Choo, I.A.H., Ramele, R.B., Baharuddin, M.N., Alauddin, K.
 (Open Access)
(2018) Journal of Social Sciences Research, 2018 (Special Issue 6), pp. 105-115.  .
doi: 10.32861/jssr.spi6.105.115
Rezakhani, P.
Classifying key risk factors in construction projects
(2012) Buletinul Institutului Politehnic Din Lasi. Sectia Constructii, Arhitectura, 58 (2), p. 27.  .
 
Roy, D., Kalidindi, S.N.
(2017) Journal of Cultural Heritage Management and Sustainable Development, 7 (3), pp. 290-307. 
.
doi: 10.1108/JCHMSD-03-2017-0012
Safayet, M.A., Islam, M.H., Ahmed, S.
(2018) A Case Study on Risk Management in Existing Construction Project in Bangladesh
 
Smith, J.
(2005) Structural Survey, 23 (2), pp. 101-110.  .
doi: 10.1108/02630800510593675
10
Elemental cost format for building conservation works in Malaysia
Cited 10 times
View at Publisher
11
12
Cited 4 times
13 Cited 2 times
14
Decorative elements of traditional Malay houses: Case study of Rumah Limas
Bumbung Perak (RLBP)
Cited 4 times
https://arpgweb.com/journal/journal/7/special_issue
View at Publisher
15
Cited 25 times
16
Critical challenges in management of heritage conservation projects in India
Cited 3
times
http://www.emeraldgrouppublishing.com/products/journals/journals.htm?id=jchmsd
View at Publisher
17
18
Cost budgeting in conservation management plans for heritage buildings
Cited 14 times
View at Publisher
 1 of 1
Xiang, P., Jia, F., Li, X.
 (Open Access)
(2018) Sustainability (Switzerland), 10 (9), art. no. 3158.  .
doi: 10.3390/su10093158
Zolkafli, U.K., Zakaria, N., Yahya, Z., Ali, A.S., Akashah, F.W., Othman, M., Hock, Y.K.
Risks in conservation projects
(2012) Journal of Design + Built, 5 (1).  .
 
 Nawi, N.H.M.; International Islamic University Malaysia, Malaysia; email:  
© Copyright      Elsevier B.V., All rights reserved.
19
Critical behavioral risk factors among principal participants in the Chinese
construction industry
Cited 5 times
http://www.mdpi.com/2071-1050/10/9/3158/pdf
View at Publisher
20
Cited 5 times
 nuhadirah@gmail.com
◅ Back to results  Top of page
About Scopus
What is Scopus
Content coverage
Scopus blog
Scopus API
Privacy matters
Language
⽇本語に切り替える
切换到简体中文
切換到繁體中文
Русский язык
Customer Service
Help
Contact us
 
Copyright © . All rights reserved. Scopus® is a registered trademark of Elsevier B.V.
We use cookies to help provide and enhance our service and tailor content. By continuing, you agree to the
.
↗Terms and conditions ↗Privacy policy 
↗Elsevier B.V 
use of cookies
 
